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CityLYNX Gold Line
Hawthorne Lane Construction Update
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Completed

« Underground work

« Sewer

« Storm Water

« Water Line

« Most Overhead
Catenary System
(OCS) Foundations

« Conduit Installation

« Portion of track work
completed

Current

« Several Traction Power
Substations

 Track work

- Hawthorne Lane Bridge -
resume in fall 2019
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« Winter 2018 - Girders out of
tolerance

« Contractor has ordered new
girders to be manufactured

 Fall 2019 - Work to resume on
the bridge

« Spring 2020 - Bridge Opening
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Therefore, the City is working closely with
the contractor to re-sequence work in
other parts of the project in an effort to

complete the project.
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June 3, 2019 - Phase 1 taken out of service & replaced with CityLYNX Connector
Bus Service

« Raise platforms and upgrade power
« Streetcar service will resume along existing line with opening of Phase 2

<To Uptown
c Trade McDowell Street & Central Piedmont Elizabeth Ave.
CTC/Arena & Alexander Elizabeth Community College & Hawthorne
h (BayV)
]
@ u } 4th & Torrence
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« Contractor has requested & City is considering advancement of
track work through intersection of Hawthorne Lane & 7t Street
while the girders are being manufactured.

« Full closure; Day and night work

 Potential dates: July 15 to August 12

« Discuss the benefits to the community and project

« Hear community input
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July/August 2019 Closure Spring/Summer 2020 Closure
- Track work can be completed * Track work cannot be done
this summer until the bridge reopened

(Spring 2020)

. School is out- less traffic * School is in- increased traffic
- 28-day closure, saving 2-3 * 48-day closure
months on overall schedule
. 2-way traffic would be « 2-way traffic would be
from late summer 2019 after the track work is complete
through the remainder of the in late summer of next year
project. (2020).

o Remaining WB Track work proceed to Bay St and 5t St after closure
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mmm Business Access Open
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7th St/ Hawthorne Ln Closure
Residential and Business Access
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Local Access only
For Business patrons

mmm Road Closed
NO THRU TRAFFIC

X Driveway Closed

2
N () 704.336.r1DE (72330 N | ) WWW.RIDETRANSIT.ORG ) | é\rs




D

CHARLOTTE.

Traffic Control
Parking Restrictions
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Lessons learned from June 2017
intersection closure:

« Enhanced CMPD Police
enforcement

« Temporary Multi-way Stops
installed within neighborhood

« Variable Message Signs (more
signs and further from closure)

« Increased Detour Signage/ “Local
Traffic Only” Signage
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Anticipated Milestones

Spring 2019 City requested FTA time extension

Summer 2019 Girders Remanufactured
Proposed Completion of track through
Hawthorne & 7th

Fall 2019 Hawthorne Bridge Work to Resume
Spring 2020 Hawthorne Bridge Complete
Summer 2020 Contractor Testing

Fall 2020 CATS Testing

Late 2020/Early 2021 CityLYNX Gold Line Phase 2 Complete
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CATS Communications

« Monthly digital newsletters

« Regular updates on
@CityLYNXupdates (Twitter) and
Facebook

« Regular road closure updates on
project website: RideTransit.org
» Select Transit Planning
« Select CityLYNX Gold Line
Phase 2

« Email blasts via NotifyMe

« Monthly meetings with Elizabeth
Community Association

« Strategy sessions with Charlotte
Communications & Marketing

Inspection Staff
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» Door-to-door
canvassing as needed

Hawthorne Bridge Demolition Progresses

thome in the Hawth

» Daily (or as necessary)
phone and in-person
communication with all
impacted property
owners

« Email blasts
(information specific to
your property and
properties adjacent as
needed)

Example of newsletter
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How You Can Stay Informed on Gold Line

& www.charlottefuture.com 704-336-7433

YW @CityLYNXupdates
b 3 /CityLYNXGoldLineConstructionUpdates

S Notify Me

FOR PAGE UPDATES

o Email alerts - Notify Me
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